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Technical Project Planning Meeting Held May 18, 2016 
 

 

ATTENDEES: Becky Terry/USACE 
Marianne Gruber/USACE 
Michelle Blackman/USACE 
Gloria Toro Agrait/PREQB 
Craig Lilyestrom/PRDNER (by phone) 
Diane Wehner/NOAA NOS 
Ricardo Colon/USFWS 
Katarina Rutkowski/TRC Inc./PREQB 
Contractor (by phone) 

Wilberto Cubero/USACE 
Sarah Dyer/USACE 
Tom Georgian/USACE (by phone) 
Eduardo Gonzalez/EPA 
Lisamarie Carrubba/NOAA Fisheries 
Ana Roman/USFWS 
Cindy Martin/TRC Inc./PREQB Contractor 
Bryan Burkingstock/CH2M 

PREPARED BY: Bryan Burkingstock/CH2M 

DATE PREPARED: July 28, 2016 

PROJECT: Remedial Investigation/Feasibility Study  
Lower Camp Debris Site 
Culebra Island National Wildlife Refuge, Puerto Rico 
Contract No. W912DY-09-D-0060, Task Order No. 0004 
FUDS Project No. I02PR006800 

Objectives 
The overall objective of the technical project planning (TPP) process is to provide a comprehensive and 
systematic method for identifying project objectives and optimizing data collection, while taking into 
account stakeholder input. The anticipated results of the TPP meeting were as follows: 

• Create an effective team, with open dialogue and communications, and document specific project 
objectives. 

• Review data quality objectives (DQOs) and data collection approaches and options to achieve 
project closeout. 

• Institutionalize site knowledge and approach. 

• Introduce the team to the challenges of the site by conducting a site visit after the TPP meeting.  

Summary  
The TPP meeting was held on May 18, 2016 at the Juvenile Center in the Municipality of Culebra on the 
island of Culebra, Puerto Rico. This is the second TPP meeting for the site and necessitated due to the 
difficulties identified in the proposed work plan including sample area, sample location, and in general 
the technical approach to obtain Site closure. The sign-in sheet is provided as Attachment A. A summary 
of the notes collected during the TPP meeting and Lower Camp Debris (LCD) site visit are provided 
below. 
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Introductions: 

• Wilberto Cubero/U.S. Army Corps of Engineers (USACE) introduced the Culebra team and clarified 
that the upland area (e.g. former Navy bathroom facility) is not part of the LCD site investigation. 

• Bryan Burkingstock/CH2M HILL (CH2M) reviewed the Safety Brief for the site visit and led the 
PowerPoint presentation for the LCD site, which included a review of performance objectives, site 
description, existing data, data needs, technical approach, and reporting. The presentation, as it was 
presented, is provided as Attachment B. 

General Comments, Issues, and Questions Raised During the Presentation: 

• Compare sediment data from the Site Investigation Report for the Culebra Island National Wildlife 
Refuge Site, Culebra Island, Puerto Rico (Ecology and Environment, Inc. [E&E], 1996; 1996 Site 
Inspection Report) to ecological risk criteria. Ecological risk will drive the development of the 
remedy. 

• Note that the LCD site currently is designated restricted use as a Resource Conservation and that no 
change in land use is anticipated. 

• Consider the collection of discrete samples instead of the proposed composited samples, in 
accordance with Puerto Rico Environmental Equality Board (PREQB) and U.S. Environmental 
Protection Agency (EPA) Region 2 recommendations, and reduce the quantity of samples to 15 or 
less. 

• Collect samples around the area with the highest metal deposition instead of collecting multiple 
samples within a “Decision Unit” outside the impacted area.   

• Consider that the land crab breeding season is from July to September. The female land crabs digs a 
burrow and then closes the opening. The burrows and the female land crabs inside are not visible 
during this time period. USACE to coordinate with the Puerto Rico Department of Natural and 
Environmental Resources (PRDNER) prior to conducting fieldwork and sampling activities.    

• Change language from “endangered” to “protected” species in the standard operating procedures 
(SOPs) developed for the Culebra FUDS projects. 

• Consider collecting pore water sample(s) in the mangrove area. For groundwater, the team needs to 
demonstrate salinity content and poor yields (recharge rate is or is not high enough for potable use). 

• Reduce the analytical list to only U.S. Department of Defense (DoD) metals based on current LCD 
site conditions and DoD past use.  

• Note background locations will be relocated or removed (Sample Unit 4 [SU4]) based on group 
discussions.  

• Consider alternative remedies for closure: propose an option that leaves limited areas of the 
significantly deteriorating metal debris in place, due to complexity and increased damage to the 
mangrove habitat area if removed. Resource agencies representatives noted the development of 
healthy mangroves trees in the area.    

Presentation: 

Slide 5: 

Diane Wehner/National Oceanic and Atmospheric Administration (NOAA) National Ocean Service (NOS) 
asked whether the upgradient site (the former Navy bathroom facility and auto maintenance/recycle-
waste collection center) is draining to the LCD site and whether there is sampling being conducted at the 
former Navy Bathroom facility. Wilberto Cubero/USACE indicated that there is a potential of drainage, 
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specifically surface water, from the former Navy bathroom facility/recycle-waste collection center area 
that could be migrating to the LCD site, but sampling at either location has not been conducted. The 
former Navy bathroom facility area is not within the current scope of work as others have used the 
facility subsequent to DoD operations, and are currently using that area. Diane asked if the upgradient 
site is under any investigation. Eduardo Gonzalez/EPA responded that EPA is not aware of any 
investigation. The site is under municipality control. 

Slide 11: 

Becky Terry/USACE clarified the 2011 Geophysical Survey (CH2M HILL, 2012) delineated the mangrove 
area boundary within the upland area. Cindy Martin/TRC Inc./PREQB Contractor requested that the 
septic tank be labeled on the figure. Bryan Burkingstock/CH2M concurred but noted the septic tank is 
outside the LCD area and that the investigation is focused only on the debris at the LCD site. The 
technical approach will have LCD site wells and background wells. Wilberto Cubero/USACE clarified that 
the USACE is not authorized to characterize sites used by non-DoD entities, so the USACE cannot 
investigate upgradient. Diane Wehner/NOAA NOS noted the importance of seeing how the upgradient 
site factors into the LCD site. Wilberto agreed that the USACE will use previous knowledge from the 
upgradient area as applicable and appropriate. Diane questioned that this investigation is driven by 
three sediment samples from E&E’s 1996 Site Inspection report at the LCD site debris. Wilberto and 
Marianne Gruber/USACE answered “yes” but reiterated the USACE cannot investigate non-DoD use of a 
property. Eduardo Gonzalez/EPA expressed concern that the upland background samples may not be 
representative of the site. 

Slide 16: 

Diane Wehner/NOAA NOS asked whether detected metals had been compared to screening levels. 
Becky Terry/USACE stated there is no known comparison. The team did not know how the samples were 
previously collected, what quality control and quality assurance processes were completed, or what 
screening values were used. Cindy Martin/TRC Inc./PREQB Contractor noted that PREQB would have 
additional requests for certain analytes to be tested in the future. 

Slide 28: 

Cindy Martin/TRC Inc./PREQB Contractor asked for the rationale behind not collecting surface water 
samples. Bryan Burkingstock/CH2M stated when the tide recedes, there is no surface water. Cindy 
accepted this answer. Diane Wehner/NOAA NOS stated the mangrove habitat is adjacent to the site and 
asked whether there is potential for sampling water in the bay. Bryan noted the LCD site would be 
influenced by anyone using the bay, not just DoD-related sources. 

Slide 29: 

Eduardo Gonzalez/EPA asked on what basis the potential analytes of interest were selected?  Bryan 
Burkingstock/CH2M stated the analytes of interest are based on historical site information, visual 
inspection, and analysis for DoD-related constituents. 

Slide 31: 

Diane Wehner/NOAA NOS asked what was located next to Sample Unit (SU) 5. Ricardo Colon/U.S. Fish 
and Wildlife Service (USFWS) and Ana Roman/USFWS clarified the buildings east and south of the SU 
were USFWS facilities and Authority of Conservation and Development for Culebra (ACDEC) buildings. 
Diane asked if anything upgradient from SU5 was draining to the SU. Bryan Burkingstock/CH2M said it is 
possible, but this area is a lower spot between to higher spots along a topographical ridge and overland 
flow would flow east and west from SU5. The SU5 area was unoccupied, grass covered open space from 
1943 onward and no activities occurred in the area based on historical aerial photos. There is no 
indication of activities at SU3, SU4, or SU5 during DoD use.  
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Diane noted there were no discrete samples in the sample approach, and the USACE would need 
discrete samples for the screening level risk assessment (SLRA). In addition, Diane questioned the high 
number of samples and asked if composite sampling was appropriate. Decision unit (DU) and composite 
sampling would not be acceptable, because an average sample cannot be compared to a screening 
value. Therefore, a SLRA cannot be completed without discrete samples. Tom Georgian/USACE said the 
maximum value can be compared with screening levels and that one hit above screening levels does not 
indicate risk. Tom stated the dataset will have 15 concentration measurements with screening level 
exceedances compared to background.  Diane stated if maximum composite is used, the worst case 
scenario cannot be measured.  Diane recommended 15 discrete samples instead of 30. Tom stated it 
was more representative to composite 30 samples into 15 grabs. Katarina Rutkowski/TRC Inc./PREQB 
Contractor did not agree with compositing samples inside and outside debris piles to make a DU. 
Katarina supports taking more discrete samples or doing true incremental sampling. Katarina further 
stated she has not seen this approach used for a remedial investigation, does not agree with composite 
sampling, and wants the area where debris is located characterized as opposed to where the debris is 
not. Tom discussed the use of composites and Katarina suggested comments will be provided in the 
Uniform Federal Policy for Quality Assurance Project Plan (UFP-QAPP). Tom had no objection to getting 
a larger unit of grabs and recommended 15 to 30 samples if the technical approach is not to composite 
any samples. The tentative resolution is to collect 15 discrete samples.  

Diane wanted to make sure SU3 and SU4 are appropriate as background if there are non-DoD-related 
activities upgradient from the sample units. Diane stated SU5 could be used for soil background, but the 
USACE needed to select a new location for sediment background. Lisamarie Carrubba/NOAA Fisheries 
stated SU4 was not background, as building septic effluent flows in that area. Diane stated the existing 
facility could impact SU4, and she did not want other input into background SU areas. Diane 
recommended removing SU4 completely. Katarina did not agree with using SU5 as a background area 
and recommended using only SU3 as the background SU. Tom pointed out that background is not 
necessarily natural, but just the background for site use in that area (anthropogenic background). 
Katarina asked whether a monitoring well could be installed between SU2 and the septic tank, and 
Wilberto stated the USACE needs to have an internal discussion to determine if this request is within the 
bounds of the contract and authorized area.  

Slide 32: 

Ana Roman/USFWS was ‘concerned’ about the focus on endangered species and stated the field 
activities need to be careful and cognizant of all species because Culebra is a wildlife refuge. 
Recommended using the term “Protected Species” in all documents. Cindy Martin/TRC Inc./PREQB 
Contractor asked what ecological criteria we are working with and if there are any protective measures 
to be taken. Bryan Burkingstock/CH2M referred to the slide and confirmed that protective measures will 
be taken as needed. Lisamarie Carrubba/NOAA Fisheries asked why groundwater monitoring was being 
conducted and suggested just doing pore water sampling in sediment areas. Katarina Rutkowski/TRC 
Inc./PREQB Contractor stated groundwater is considered potable on Culebra and is connected to surface 
water. Katarina agreed with groundwater sampling. Lisamarie asked why groundwater sampling needs 
to be conducted now, and why not see what sampling shows first. Katarina will discuss with PREQB 
whether pore water can be used instead of groundwater and thinks this may be a reasonable approach. 
Cindy then stated SU1 and SU2 had many samples outside the debris-impacted area. Bryan stated these 
were randomly positioned in GIS. Lisamarie asked what time of year the field activities would be 
conducted since the land crab mating season is July to September. The field activities would need to be 
conducted around this time to avoid disturbing the female land crabs in the burrows or a special 
authorization from PRDNER would be required. 
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Slide 43: 

Diane Wehner/NOAA NOS stated that as long as background locations are similar (hydrology, soils, etc.), 
more than one background location is not required. Diane stated the anthropogenic areas could be 
considered, but those background areas should not be impacted by the site or by obvious human impact 
(something known to be immediately nearby). The group discussed removing SU4. Diane asked to 
confirm that SU3 was consistent with the site geology, hydrology, etc. Eduardo Gonzalez/EPA asked 
about DQO 1, and if there is no risk, will there be no removal of metal debris? Bryan Burkingstock/CH2M 
stated potentially, but that would be considered during a feasibility study. Eduardo asked why old data 
cannot be used. Bryan stated that per PREQB, old data would not be used because of age and lack of 
result validation.  

Cindy Martin/TRC Inc./PREQB Contractor ended the meeting with the understanding that not all issues 
had been resolved and that some recommendations would be provided by PREQB. 

Post-LCD Site Visit Discussion: 

• Change the UFP-QAPP prior to submission to the Stakeholders. 

• Analyte list–chemicals of concern (COCs) were not confirmed. PREQB mentioned requesting the full 
list typical of screening landfill sites. However, after visiting the LCD site, PREQB is considering 
requesting a more appropriate COC list. Attendees agreed surface samples would demonstrate 
elevated metals concentrations. Appropriate clearing of surface area would be documented in order 
to obtain subsurface samples. 

• Set up a webinar meeting in early June 2016 to continue discussion on outstanding issues. 

• Send Action Items to Stakeholders in a timely manner. 

• Discuss discrete versus composite sampling. 

• Discuss pore water versus groundwater samples. 

• Determine whether groundwater yield is too low or salinity too high to classify groundwater as 
potable. 

• Discuss background area locations; SU3 may still be best background SU. 

Action Items 
• USACE to coordinate with PRDNER regarding the possibility of conducting soil sampling during the 

land crab breeding season (July–September). USACE has initiated coordination with PRDNER about 
this matter.  

• USACE to coordinate a follow-up teleconference meeting to discuss the TPP team’s 
recommendations on the following items. During the site visit, NOAA and PREQB recommended 
having a separate meeting with the appropriate agencies to discuss these items, get resolution, and 
provide/discuss their recommendations with USACE during the follow-up teleconference meeting.  

– Pore water versus groundwater samples  
– Discrete samples versus composite samples 
– Background sample location(s) 
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US Army Corps of Engineers
BUILDING STRONG®

Hazardous, Toxic, and Radioactive Waste 
Remedial Investigation/Feasibility Study 
Lower Camp Debris Site (Project I02PR006800) 
Culebra Island, Puerto Rico

TECHNICAL PROJECT PLANNING 
MEETING 
May 18, 2016

BUILDING STRONG®

Agenda
 Purpose of the Technical Project Planning (TPP) 

Process
 TPP Team Personnel
 Performance Objectives
 Site Description
 Existing Data
 Data Needs
 Summary of Technical Approach 

(Data Collection)
 Reporting

BUILDING STRONG®

Meeting Purpose
The TPP process provides for a comprehensive and 
systematic planning process for identifying project 
objectives and optimizing data collection, while taking into 
account stakeholder input.
The four phase TPP process in accordance with 
Engineering Manual (EM) 200-1-2 provides guidelines for 
this process.
 Anticipated Meeting Results

► Create an effective team, open dialogue and communications, 
and document specific project objectives

► Review Data Quality Objectives (DQOs) and data collection      
approaches/options to achieve project close out.

► Institutionalize site knowledge and approach

BUILDING STRONG®

TPP Team Personnel and 
Stakeholders

► Army (USACE)
• Becky Terry
• Wilberto Cubero
• Marianne Gruber
• Sarah Dyer
• Paul DeMarco

► PREQB
• Gloria Toro Agrait

► PR DNER 
• Craig Lilyestrom 

► USFWS
• Ana Roman
• Marelisa Rivera

► NOAA NMFS
• Lisamarie Carrubba 

► NOAA OR&R
• Diane Wehner

► USEPA
• Julio Vazquez 

► ACDEC (Culebra)
• María Coral Sánchez 

Parrilla
► CH2M

• Bryan Burkingstock
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BUILDING STRONG®

Project Overview
 Intent of this project is to collect samples to assess impacts 

from former Navy operations which resulted in a project 
termed: Culebra HTRW - Lower Camp Debris (LCD) Site.

 This Remedial Investigation will focus on the LCD Site (0.35 
acre) related to the debris identified during the Site Inspection 
(August 2011).

 The area upgradient of the LCD Site, which includes a 
concrete pad of the former Navy bathroom facility and the 
associated septic tank, has been used by the Department of 
Conservation as an automotive shop and more recently 
operated as a Vehicle Inspection Center and recycling waste 
collection facility and therefore, is not eligible for funding 
under the FUDs program.

BUILDING STRONG®

Project Objectives
 Characterize the distribution of HTRW constituents associated 

with Department of Defense (DoD) past use of the site above 
risk-based concentration levels and collect adequate data to 
conduct a baseline risk assessment.

 Evaluate data against risk based concentration levels.
 Characterize background levels in mangrove habitat 

sediments, surface soil from upland areas, and in 
groundwater for comparison with levels detected in 
LCD Site media.

 Complete a remedial investigation to gather information 
sufficient to support an informed risk management decision 
regarding which remedy appears to be most appropriate for 
the LCD Site.

BUILDING STRONG®

Project Performance Objectives
 Complete a Remedial Investigation (RI)
 Conduct an Ecological Survey
 Conduct a Wetland Delineation Study
 Complete a Feasibility Study (FS) that will 

include the development and screening of 
alternatives and a detailed analysis of 
alternatives in order to choose an appropriate 
remedy to manage site risk

BUILDING STRONG®

Location of Culebra
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BUILDING STRONG®

Location of Site

BUILDING STRONG®

Historical Area Photo
Photo taken on 
September 1943. 
Source unknown.

LCD Site

Bathroom 
Facility

Rows for 
Military Tents

Bathroom 
Facility Septic 
Tank

BUILDING STRONG®

Lower Camp Debris Site

Imagery Source:
ESRI World Imagery, 
08/31/2011

The mangrove habitat is designated a resource conservation area.

BUILDING STRONG®

Topography of Area
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BUILDING STRONG®

Existing Data

1) 1996 – LCD Site Inspection Report by 
Ecology and Environment, Inc. 

2) 2011 – LCD Site Inspection Report by 
CH2M HILL

BUILDING STRONG®

Existing Data (continued)
1) In July 1996, Ecology and Environment, Inc. (E&E)

performed a CERCLA Site Inspection (SI) at the
Former LCD Site. 

The SI consisted of the following:
 visual inspection 
 installation of three soil borings and a temporary well 

within the mangrove habitat in an area of most 
concentrated debris

 “biased” samples were collected

BUILDING STRONG®

Existing Data (continued)

Map from the E&E 1996 
Site Inspection Report.

Lower Camp Debris Site

Soil and Groundwater 
Sample Locations

BUILDING STRONG®

Existing Data (continued)
1) E&E Site Inspection (July 1996) - Analytical Data:
 Two sediment samples and one groundwater sample were collected and analyzed 

for purgeable aromatic hydrocarbons, purgeable aromatic halocarbons, ethylene 
dibromide (EDB), polynuclear aromatic hydrocarbons (PAHs), total recoverable 
petroleum hydrocarbons (TRPHs), and eight metals (arsenic, barium, cadmium, 
total chromium, lead, selenium, silver, and mercury).

 Sediment samples: Six metals (arsenic, barium, chromium, lead, selenium, 
and mercury), TRPHs, and benzo(k)fluoranthene were detected.

 Groundwater sample: Six metals (arsenic, barium, chromium, lead, 
selenium, and mercury) were detected in the unfiltered water sample; 
however, only low concentrations of dissolved barium and lead were 
detected in the filtered water sample. No organics were detected.

PREQB recommendation from the Final Site Inspection Report (CH2M HILL, July 
2012):
Analytical data generated during the RI will completely replace the use of analytical 
data from the Site Investigation Report prepared by E&E. All E&E SI Report analytical 
data will be excluded from subsequent site evaluations, risk assessments, etc.
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BUILDING STRONG®

Existing Data (continued)
Former Navy 
bathroom facility 
pad being used 
by the 
Department of 
Conservation as 
an automotive 
shop. 
(Photo taken on 
July 19, 1996 
[E&E])

BUILDING STRONG®

Existing Data (continued)
2) In August 2011, CH2M HILL personnel conducted CERCLA SI field

activities at the LCD Site that consisted of a site walk and
geophysical survey.

 Ground penetrating radar (GPR) scans were not possible in the 
mangrove because of the density of the vegetation. 

 GPR scans performed along a former road bed and along the edge of 
the mangrove habitat did not reveal any anomalies inconsistent with site 
soil conditions.

 Estimated extent of debris was located in a total area of 0.35 acre and 
extended a distance of 350 feet from the southernmost to the 
northernmost tip of the debris field.

 Information regarding the type, location, and extent of debris at the LCD 
Site indicated the debris areas identified in the 1996 SI were still 
present.

BUILDING STRONG®

Existing Data (continued)
2) CH2M HILL Site Inspection (August 2011) – Visual Observations

Surficial debris:
 broken bottles
 building materials (bricks and mortar)
 oxidized metal (pipes, beams, rods/rebar, bolts, mattress springs, 

cables, water valves, cans)
 rusted metal walk way sheets
 rusted appliances (refrigerator type)
 rusted corrugated metal sheets
 concrete storm water pipes
 various vehicle parts (old engines, a battery, tires, axles, 

transmissions, body frames)
 broken porcelain.

BUILDING STRONG®

Existing Data (continued)
Lower Camp 
Debris Site: 
Visual 
Observation 
Results
(from CH2M HILL 
2012 SI Report)

Imagery Source:  World 
Imagery, ESRI Online v92, 
2007
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BUILDING STRONG®

Existing Data (continued)
Lower Camp 
Debris Site: 
Visual 
Observation 
Results
(from CH2M 
HILL 2012 SI 
Report)

Imagery Source:  World 
Imagery, ESRI Online v92, 
2007

BUILDING STRONG®

Existing Data (continued)
Lower Camp 
Debris Site: 
Visual 
Observation 
Results
(from CH2M HILL 
2012 SI Report)

Not included in the RI: These 
individual items appear to be 
newer in age (likely storm 
debris).

Imagery Source:  World 
Imagery, ESRI Online v92, 
2007

BUILDING STRONG®

Existing Data (continued)

(Photo taken by 
CH2M HILL 
personnel on 
August 15, 2011)

Lower Camp 
Debris Site: 
Visual Debris
(from CH2M HILL 
2012 SI Report)

BUILDING STRONG®

Existing Data (continued)

(Photo taken by 
CH2M HILL 
personnel on 
August 15, 2011)

Lower Camp 
Debris Site: 
Visual Debris
(from CH2M HILL 
2012 SI Report)
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BUILDING STRONG®

Existing Data (continued)

(Photo taken by 
CH2M HILL 
personnel on 
August 15, 2011)

Lower Camp 
Debris Site: 
Visual Debris
(from CH2M HILL 
2012 SI Report)

BUILDING STRONG®

Existing Data (continued)
Area Upgradient of the LCD Site

 Based on historical photographs, housing was arranged in a “tent 
city” format with the bathroom facility being one of the only 
permanent visible structures. 

 The upland area upgradient of the LCD Site currently includes a 
concrete pad of the former Navy bathroom facility and the 
associated septic tank. 

 The E&E 1996 Site Inspection Report indicated the concrete pad of 
the former Navy bathroom facility has been used by the Department 
of Conservation as an automotive shop subsequent to DoD property 
transfer. 

 In addition, a recent LCD site visit conducted by USACE personnel 
revealed the concrete pad of the former Navy bathroom facility has 
been used as a Vehicle Inspection Center and is currently being 
used as a recycling waste collection facility. 

BUILDING STRONG®

Existing Data (continued)
Former Navy 
bathroom facility pad 
being used as a 
Vehicle Inspection 
Center and a 
recycling waste 
collection facility. 
(Photo taken by 
USACE personnel on 
November 5, 2015)

BUILDING STRONG®

Investigation Data Needs
 Characterize site hydrology, including depth to 

groundwater, hydraulic gradient, groundwater 
flow rate, and geology.

 Define extent of DoD-related soil and 
groundwater contamination by determining the 
mean concentrations at each decision unit. The 
Sampling program will be further explained by 
randomly collecting systematic samples within 
and immediately downgradient of the potential 
source area (LCD Site), and identifying potential 
exposure related risks as part of the RI.
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BUILDING STRONG®

Remedial Investigation 
Objectives

1) Identify the potential constituents of interest (PCOIs) 
that may have been released to the Lower Camp Debris 
Site due to DoD operations.

2) Characterize the distribution of the PCOIs in sediment 
(mangrove habitat), surface soil, and groundwater.

3) Characterize background concentrations of the PCOIs 
in sediment (mangrove habitat), surface soil, and 
groundwater.

4) Use data to complete FS as necessary.

BUILDING STRONG®

Technical Approach

The original UFP-QAPP (January 2014) has been 
revised based on available information related to 
past DoD operations, internal comments from the 
USACE Environmental and Munitions Center of 
Expertise (EM CX), and comments from other 
stakeholders. 

BUILDING STRONG®

Decision Units/Sample Units

Decision Unit 1 
(SU1 and SU2)

Decision Unit 2 
(SU3, SU4, and SU5)

SU5

SU4

SU2

SU3

SU1

Imagery Source:
ESRI World Imagery, 
08/31/2011

BUILDING STRONG®

Data Collection

 An Ecological Survey and Wetland Delineation will 
be conducted prior to field activities.

 Minimal impact or clearance of vegetation will be 
incorporated into the execution of the field activities.

 Culebra SOPs for Endangered Species 
Conservation and their Habitat will be followed 
during fieldwork activities.
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BUILDING STRONG®

Data Collection (continued)
Lower Camp Debris Site – Ecological Survey

 Conduct an Ecological Survey of the LCD Site prior to field activities 
to document the site-specific ecology and presence/absence of rare, 
threatened, and endangered species both by a field survey and 
local and published resources. 

 USACE will coordinate with FWS and PRDNER staff prior to 
clearing and drilling activities to identify appropriate habitat 
protection and conservation measures.

 CH2M Project Ecologist will conduct a field survey. 
 The ecological survey results will be presented in the RI report as 

an appendix and the receptors identified will be discussed in the          
ecological risk assessment.

BUILDING STRONG®

Data Collection (continued)
Lower Camp Debris Site – Wetland Delineation

 Conduct a wetland delineation following procedures set forth in the 
Corps of Engineers Wetland Delineation Manual 
[Environmental Laboratory, 1987] and the Regional Supplement to 
the Corps of Engineers Wetland Delineation Manual: Caribbean 
Islands Region (Version 2.0) [May 2011].

 Wetland delineation will extend 100 feet past either end of the LCD 
Site and data on vegetation, hydrology, and soils from points on 
either side of the wetland boundary will be collected.

 Data points will be collected every 100 feet or when habitat type 
changes. 

 An Approved Jurisdictional Determination will not be 
conducted/completed. 

BUILDING STRONG®

Data Collection (continued)
 Hand auger method will be used to collect 

sediment and soil samples in both the mangrove 
habitat sub-area and upland sub-area. 

 Hollow stem auger (HSA) drilling methods will be 
used to advance soil borings at locations for 
groundwater monitoring well installation in the 
upland sub-area.

BUILDING STRONG®

LCD Site - Sample Unit 1

Imagery Source:
ESRI World Imagery, 
08/31/2011

Mangrove Habitat Area:
• 18 randomly positioned 

soil borings
• 9 sediment samples
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BUILDING STRONG®

LCD Site - Sample Unit 2

Imagery Source:
ESRI World Imagery, 
08/31/2011

Mangrove Habitat Area:
• 12 randomly positioned 

soil borings
• 6 sediment samples
Upland Area:
• 30 randomly positioned 

soil borings
• 15 soil samples
• 4 groundwater samples

BUILDING STRONG®

Data Collection (continued)
Sampling Unit Medium Sample Depth

(feet bgs) Sampling Method Number of Samples Analytical Parameters

SU1 Sediment
0-0.5 foot

(0.5-1 foot for VPH)

Composite

(grab for VPH)
9

PAHs, PCBs, TAL metals, 
AVS/SEM Metals, VPH/EPH, 
TOC, and grain size

SU2

Sediment
0-0.5 foot

(0.5-1 foot for VPH)

Composite

(grab for VPH)
6

PAHs, PCBs, TAL metals, 
AVS/SEM Metals, VPH/EPH, 
TOC, and grain size

Surface soil

0-1 foot 
unless crab habitat is 

identified; then 
0-2 feet

Composite

(grab for VPH)
15 PAHs, PCBs, TAL metals, and 

VPH/EPH

Groundwater Variable Grab 4
PAHs, TAL metals 
(filtered/unfiltered), VPH/EPH, 
pH, chloride, TDS, and salinity

SU1 – Mangrove Habitat within Debris Area (LCD Site)
SU2 – Mangrove Habitat and Upland Area within Debris Area

(LCD Site)

BUILDING STRONG®

Background - Sample Unit 3

Imagery Source:
ESRI World Imagery, 
08/31/2011

Mangrove Habitat Area:
• 16 randomly positioned 

soil borings
• 8 sediment samples
Upland Area:
• 10 randomly positioned 

soil borings
• 5 soil samples
• 1 groundwater sample

BUILDING STRONG®

Background - Sample Unit 4

Imagery Source:
ESRI World Imagery, 
08/31/2011

Mangrove Habitat Area:
• 14 randomly positioned 

soil borings
• 7 sediment samples
Upland Area:
• 10 randomly positioned 

soil borings
• 5 soil samples
• 1 groundwater sample
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BUILDING STRONG®

Background - Sample Unit 5

Imagery Source:
ESRI World Imagery, 
08/31/2011

Upland Area:
• 10 randomly positioned 

soil borings
• 5 soil samples
• 2 groundwater samples

BUILDING STRONG®

Data Collection (continued)
Sampling Unit Medium Sample Depth

(feet bgs) Sampling Method Number of Samples Analytical Parameters

SU3

(Figure 13)

Sediment 0-0.5 foot Composite 8 PAHs, TAL metals, TOC, and 
grain size

Surface soil 0-1 foot 
unless crab habitat is identified; then 0-2 feet Composite 5 PAHs and TAL metals

Groundwater Variable Grab 1
PAHs, TAL metals 
(filtered/unfiltered), pH, chloride, 
TDS, and salinity

SU4

(Figure 14)

Sediment 0-0.5 foot Composite 7 PAHs, TAL metals, TOC, and 
grain size

Surface soil 0-1 foot 
unless crab habitat is identified; then 0-2 feet Composite 5 PAHs and TAL metals

Groundwater Variable Grab 1
PAHs, TAL metals 
(filtered/unfiltered), pH, chloride, 
TDS, and salinity

SU5

(Figure 15)

Surface soil 0-1 foot 
unless crab habitat is identified; then 0-2 feet Composite 5 PAHs and TAL metals

Groundwater Variable Grab 2
PAHs, TAL metals 
(filtered/unfiltered), pH, chloride, 
TDS, and salinity

SU3, SU4, and SU5 – Background Sample Units Outside Debris Area

BUILDING STRONG®

Data Quality Objectives
 DQO 1: If the soil/sediment and groundwater data indicate lateral and/or vertical 

contamination whose concentrations are below current EPA RSLs, and within 
acceptable limits of risk-based levels protective of human health and the 
environment, then USACE will recommend for no further investigation or action 
under the No Department of Defense Action Indicated (NDAI).

 DQO 2: If the soil/sediment and groundwater data indicate lateral and/or vertical 
contamination whose concentrations are above current EPA RSLs, and/or risk-
based levels protective of human health and the environment, then results will be 
compared to background data and a risk assessment will be conducted in 
accordance to USACE and CERCLA guidelines to evaluate potential exposure 
related risks.

 DQO 3: If the soil/sediment and groundwater data indicate human health risks 
above acceptable limits and/or ecological risks above screening level risks, then 
additional sampling to refine the risk assessments or alternatively, remedial 
alternatives will be presented and analyzed as part of the FS implementation for the 
LCD Site.

BUILDING STRONG®

Reporting

 Remedial Investigation Report
 Feasibility Study Report
 Proposed Plan
 Decision Document
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BUILDING STRONG®

Preliminary Project Schedule
 May 18, 2016 – TPP Meeting on the Revised 

Technical Approach
 June 2016 – Submittal of Draft Final UFP-QAPP 

for Regulatory Review
 July 2016 – Conduct Field Activities
 January 2017 – Final TPP Meeting to Discuss 

the Remedial Investigation Results
 March 2017 – Submittal of Draft Final RI Report 

for Regulatory Review

BUILDING STRONG®

QUESTIONS?
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